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History

* Master Plan Developed - Resolution 12-065
* LRA Approved Master Plan - Resolutions 12-129 & 12-285
* Phase | Design - LRA Resolution 14-095

* Full Build-out of Master Plan Estimate — $58.5M (2013)
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Milestones

* Phase | Design Commenced - May 2014

* NAS Key West Concept Plan Acceptance - August 2014

* 50% Design Submittal - September 2014

* Sub-Phasing Plan Developed — November 2014

* Navy [ FDEP Accept Soil Management Plan — March 2015

* FDEP Memorandum for Ft. Zachary Entrance — March 2015






